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1.1 Contract Preparation & Execution
1.2 Project Scoping Session

2.1 Technical/Advisory Committee Mtgs
2.2 Public Participation
2.3 Project Website

3.1 Site Reconnaissance

3.2 Subsurface Investigations

3.3 Associated Projects

3.4 Cultural Resource Surveys

3.5 Historic Structures/Structural Report
3.6 Ashestos Assessment

3.7 Geotechnical Evaluations

3.8 Facility Requirements

4.1 Develop Concept Plans
4.2 Construction Requirement Analysis
4.3 Final Concept Design
4.4 Implementation Strategy/Budgets
4.5 SEQR
1. Lead Agency Documents
2. Lead Agency Selection
3. FEAF Parts 2 & 3
4. Declaration of Significance
4.6 Planning Commission
4.7 Public Project
through Design Development, OR
through Construction Documents
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